

~~SECRET~~

Approved For Release 2001/08/01 : CIA-RDP67R00587A000100020090-5

ADM-6.1

DD/S&T 0959-64

23 Jan 1964

MEMORANDUM FOR: Director of Logistics

SUBJECT: Modification of Contract 646, Task 57

1. The Office of Research and Development requests modification of subject contract to include Phases II and III, design and development of an airborne radioisotope detector. Estimated cost of Plan "B", [REDACTED] 25X1A1a

2. Scope of work to be performed: a) Phase II - construction, installation and initial flight of airborne prototype instrument; and b) Phase III (3 months) - operational flight evaluation of equipment.

3. Association with the Agency will be classified in accordance with the existing contract. Equipment produced under the contract will be unclassified. Reports will be classified in accordance with the existing contract.

ALBERT D. WHEELON
Deputy Director
(Science and Technology)

Attachments:

- 1) [REDACTED] 25X1A5a2
(No. 161-GD63, Revised)
2) Reqn. ORD 236-64

Distribution:

Original & 1 - Addressee
✓ 1 - DD/S&T
1 - LO/DD/S&T
1 - AO/ORD
1 - ORD/Chrono
1 - ORD/File
25X1A9a

DD/S&T/ORD/ [REDACTED] mld/5783 (16 Mar 64)
Approved For Release 2001/08/01 : CIA-RDP67R00587A000100020090-5

~~SECRET~~

Excluded from automatic
downgrading and
declassification